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Results of U.S. EPA residential water samples taken to confirm
data collected by the Illinois EPA (as reported in POLREP #7)
have indicated the presence o£ three isolated "hot spots" of
volatile organic compound (VOC) ground water contamination with
levels exceeding various Removal Action Levels (RALs). The IEPA
sampling was conducted as part of their Remedial Investigation
sampling (RI), which could justify a project similar to the
current U.S. EPA action, next year by the IEPA.

The new areas of contamination are located one to two and one
half miles downgradient of the current project area. The
chemicals involved in the new areas are similar to those
presently being addressed and include trichloroethylene; 1,1,1-
trichloroethane; and cis-1/2-dichloroethylene (over 2,400 ppb as
compared to the RAL of 175 ppb). In several homes, new chemicals
have appeared, including vinyl chloride (up to 122 ppb), which is
a Class A carcinogen, and tetrachloroethylene. These additional
chemicals and concentrations indicate the possibility of other
plumes merging with the original "Southeast Rockford" plume.

In a worst case scenario, the three new areas of contamination
will require and additional 70 homes be provided a safe source of
drinking water. Seven homes with confirmed water contamination
have been placed on bottled water. Additional sampling will be
conducted to determine how many other homes might require
assistance. Assistance will initially be in the form of bottled
water and could conceivably be of a more permanent nature (city
water) depending on the availability of funds under the present
removal ceiling.

Work activity to date is as follows:

Activity Projected Actual

Hater Main 17,808 feet 17,935 feet
Service Connections 250 227
Plumbing Connections 269* 170
Well Abandonment 260** 62

Completed

100%

63%
24%

•* - 5 residents have refused to sign mandatory pre-annexation
and well abandonment forms.

** - exact number yet to be determined.

Other work currently being accomplished includes road repair and
landscaping. '


